
4/23/2003 

MI-31 Engineering Change List 
 
 

 
 Project Impacts:     Cost  Schedule 
      Anticipated Subcontract Increase/Decrease =  $45,000             0 Days   based on all pending, in process and accepted ECPs 
      Actual Subcontract Increase/Decrease =   $0               0 Days    based on all accepted ECPS 

ECP 
# 
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Req. # Req.  
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al 
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SA 
# 

Date  
Work  
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Comments 

01 Holeless elevator instead of single cylinder 
elevator and add pit ladder 

3/12/03 Extra - 
$5000 

SK-1… $19,390  0 4/17/03 Req. in 
process 

     

01a Full width doors on elevator 3/12/03 Extra - 
$3000 

SK-1… $2613  0 4/17/03 Req. in 
process 

     

02 Watermain valve clarifications/ modifications 
and installation of flushing hydrants.   

3/12/03 No Cost SK-2 $1665  1 wd 3/19/03 Accepted 163549 4/15/03    

03 Reduce shut down schedule from 6 weeks to 
5 weeks  

3/12/03 Extra- 
$12,000 

None $7257  0 3/28/03 Hold     May be required in the future.  
Directorate asked that we sit on 
this one for a while. 

04 Earth retention changes – including bottom of 
soldier piles to elevation 698 and shielding 
distance of 18.4 feet.  

3/12/03 No Cost SK-4 $0  1 wd 3/28/03 Accepted --- 4/4/03    

05 Temporary Bulkhead Door 3/21/03 Extra - 
$7000 

SK-5 $10,231  0 4/14/03 Req. in 
process 

     

06 Modifications to MI Ducts In 
process 

Extra –  
$5000  ?? 

SK-6   0  Pending      

07 Install 6 Atlas Piles at MI-30 From 
Subcon
tractor 

Extra - 
$25,000 

See 
Excavation 
Plan 
Submittal 

$26,180  3 wd 3/28/03 Req. In 
Process 

163420    Rush Requisition, added 
because excavation plan 
required supporting building. 
Approval by CCB required 

08 Credit for Wall Panel Coating change – three 
coat system to two coat system 

4/22/03 Credit –  
$3500 

None     Pending      

09 Credit for substitute damp proofing product 4/22/03 Credit-  
$7000 

None     Pending      
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11               

12               
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